AIRPORT MANAGEMENT SYSTEM

WEEKLY DIARY

1. <u>Project Name</u>: Airport Management System

2. <u>Team No.</u>: 33

3. <u>Team Members</u>:

   - Vinay Omkumar Khilwani (18BCP126),
   - Vasu Gondaliya (18BCP123),
   - Vaidehi Shah (18BCP121),
   - Umang Mehta (18BCP120).

4. <u>Week</u>: 6th (06/10/19 to 13/10/2019)

5. <u>Date</u>: 10/10/2019

A. <u>Aim of the Week</u>:

   - <u>Topic-6</u>: To insert the instances into all the tables of the project, and check and update the schema of the project, if required.

B. <u>Achievements of the Week</u>:

   - Learnt about how to check for inconsistencies in a schema, and how to insert a large enough amount of data into a database.
   - <u>Meetings</u>: 2

C. <u>Task Progress Overview</u>:

TASK	TASK DESCRIPTION	IN-CHARGE	DUE DATE
Insertion	To insert the required number of data (>=4000 cells) into the tables of our project, individually, but togetherly. (~4 Tables/member)	Whole Team (Individually)	09/10/2019
Word/PDF File for "Weekly Diary"	The process and overview of the project in the particular week	Vinay	10/10/2019
Word/PDF File for "Project Report"	Project Report (Earlier week(s)) (With Finalised Schema)	Whole Team	10/10/2019

D. Review and Status:

- The sixth week of the project was amazing, just after the mid-semester got over. We have started learning new things, and will continue to do so.

————————————————

—> SUBMITTED BY: Team 33.